
   AECOM Environment                                                                               732.564.3600        tel 
                                                30 Knightsbridge Road, Suite 520 
                                                Piscataway, NJ 08854                                                                             732.369.0122        fax 
                                                www.aecom.com 

 
AECOM Environment 

 
May 9, 2011 

Mr. William Lindner      Via Fed-Ex 

New Jersey Department of Environmental Protection 
Brownfield Remediation & Reuse Element  
401 E. State Street, 6th Floor 
P.O. Box 028 
Trenton, New Jersey 08625 
 
 
RE: 1st Quarter 2011 Progress Report  
 Former Ingersoll Rand Facility 
 Phillipsburg, Warren County, New Jersey 
 PI#:  012833 
 
Dear Mr. Lindner: 

On behalf of Ingersoll Rand Company (Ingersoll Rand), AECOM has prepared this progress report to 
describe activities conducted from January 2011 through March 2011 at the above-referenced facility. 
Pursuant to paragraph 36 of the Administrative Consent Order (ACO) June 30, 1994, which was signed by 
Patricia Nachtigal for Ingersoll Rand and Ronald T. Corcory for the New Jersey Department of 
Environmental Protection (NJDEP), Ingersoll Rand is required to submit quarterly progress reports for the 
remedial investigation activities at the above-referenced site.  This 1st Quarter 2011 progress report was 
prepared in general accordance with the Technical Requirements for Site Remediation (N.J.A.C. 7:26E-6.6 
et seq.).   
 
I. WORK CONDUCTED DURING THIS REPORTING PERIOD (1ST QUARTER 2011) 

During this reporting period the following activities were conducted: 
 

 Continued Inspection of Old Landfill, Foundry, and Cameron installed engineering controls; 
 Continued Remedial Activities (capping & wall installation) along the Cameron side slope (Green & 

Center Street); 
 Completed and submitted the required NJDEP Receptor Evaluation form; and 
 Conducted sampling of the potable well located at the 437 Lock St. residence. Results are provided 

in Table 1 (Attachment 1). 
 

II. ACTIVITIES DELAYED DURING THIS REPORTING PERIOD  

There were no delayed activities during this reporting period. 
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III. WORK SCHEDULED FOR NEXT REPORTING PERIOD (2ND QUARTER 2011) 

During the 2nd quarter of 2011, the following work activities are anticipated.  A detailed schedule of activities 
is included in Attachment 2.  
 

 Continued Inspection of Old Landfill, Foundry, and Cameron installed engineering controls, as 
necessary;  

 Continued remedial implementation at the Cameron Area; and 
 Semi-annual groundwater sampling including recently installed monitoring wells MW-57 MW-58S 

and MW-58D. 
 
IV. ITEMS FOR DISCUSSION AND REQUESTS FOR NJDEP CONCURRENCE 

 
The Former Ingersoll Rand facility located in Phillipsburg, NJ is on the USEPA RCRA 2020 list. Based on 
the Department’s April 2011 oversight guidance, RCRA 2020 list sites will continue to have Department staff 
assigned to oversee the remediation. According to this guidance,  the remediation may not move forward 
without Department prior approvals.  We are seeking Department confirmation that this will be the oversight 
model for the Phillipsburg site as discussed in AECOM’s email to the Department on April 19, 2011, or 
whether a different oversight mechanism is preferred.  Please provide clarification on this matter so that we 
may proceed with plans for the continued work at the facility. 
  
Additionally, as previously discussed, Ingersoll Rand received an October 1, 2010 letter from NJDEP 
Bureau of Landfill and Hazardous Waste Permitting accepting the Remedial Action Report for the Old 
Landfill (AOC 29), dated July 2009. We understand from previous conversations that NJDEP Site 
Remediation had no issues with the report, but could not approve it until NJDEP Solid Waste issued their 
acceptance.  We respectfully request a written approval of the Remedial Action Report for the Old Landfill 
(AOC 29), dated July 2009 from NJDEP Site Remediation so that we may complete the remaining items 
necessary to close this Area of Concern. 
 
V. COSTS 

Remedial activities have been conducted at this site since at least the mid-1980s.  Costs incurred prior to 
2006 have exceeded several million dollars.  Costs incurred for continued remedial activities are 
summarized below. 

 
  2007 2008 2009 2010 2011 

Costs (000)  $1,254 $4,433 $5,599 $923 $51

 
 
VI. PROJECT SCHEDULE 

The schedule for ongoing remedial activities has been revised (see Attachment 2) to reflect Preferred 
Unlimited, Inc.’s development plans, current remedial activities, new data, and conditions encountered in the 
field.  
 
The revised schedule is based on what we believe are realistic time intervals for data collection, data 
review, reporting, Ingersoll Rand review, responses, and decisions. It remains Ingersoll Rand’s and 
AECOM's mutual goal to advance this project to achieve project closure. 
 
VII. PERMIT APPLICATIONS 
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No permit applications were submitted this quarter. 
 
VIII. GROUNDWATER  

Operation of the Light Non-Aqueous Phase Liquid (LNAPL) treatment system continued during the 1st 
quarter of 2011.  Approximately 21 gallons of LNAPL/groundwater was recovered from January through 
March 2011, of which approximately 20 gallons are estimated to be LNAPL.  Flow through the system 
ranged between approximately 4153 and   6067 gallons per month.  A total of approximately 474,845 
gallons of groundwater was recovered during this reporting period. 
 
If you have any questions about this information, please do not hesitate to contact Dawn Horst at (732) 652-
6723 or Chris Venezia at (732) 564-3641. 
 
Sincerely, 

         
     

Megan Kalos 
Project Coordinator 

 

Christopher Venezia  
Senior Program Manager

  
 
 
cc:   

Dawn Horst (Ingersoll Rand Company) 
 Kevin Traynor (Preferred Unlimited, Inc.)  
 Gary Brown (RT Environmental) 

Mike Lambert (Geosyntec) 
 AECOM File: 03710-Pburg-7.2 



 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 1 
 
 

Table 1:  Summary of Off-Site Groundwater Analytical 
Results – Volatile Organic Compounds 
 
 



TABLE 1
Summary of Off-Site Groundwater Analytical Results - Volatile Organic Compounds

January 2011
Former Ingersoll Rand Facility

Phillipsburg, New Jersey

437LOCK
437 Lock St.

1/17/2011

Analyte CAS-RN MCL Units

1,1,1,2-Tetrachloroethane 630-20-6 - µg/L 0.5 U
1,1,1-Trichloroethane 71-55-6 30 µg/L 0.5 U
1,1,2,2-Tetrachloroethane 79-34-5 1 µg/L 0.5 U
1,1,2-Trichloroethane 79-00-5 3 µg/L 0.5 U
1,1-Dichloroethane 75-34-3 50 µg/L 0.5 U
1,1-Dichloroethene 75-35-4 2 µg/L 0.5 U
1,1-Dichloropropanone 513-88-2 - µg/L 1 U
1,1-Dichloropropene 563-58-6 - µg/L 0.5 U
1,2,3-Trichlorobenzene 87-61-6 - µg/L 0.5 U
1,2,3-Trichloropropane 96-18-4 - µg/L 0.5 U
1,2,4-Trichlorobenzene 120-82-1 9 µg/L 0.5 U
1,2,4-Trimethylbenzene 95-63-6 - µg/L 0.5 U
1,2-Dibromo-3-Chloropropane 96-12-8 - µg/L 1 U
1,2-Dibromoethane 106-93-4 - µg/L 0.5 U
1,2-Dichlorobenzene 95-50-1 600 µg/L 0.5 U
1,2-Dichloroethane 107-06-2 2 µg/L 0.5 U
1,2-Dichloropropane 78-87-5 5 µg/L 0.5 U
1,3,5-Trimethylbenzene 108-67-8 - µg/L 0.5 U
1,3-Dichlorobenzene 541-73-1 600 µg/L 0.5 U
1,3-Dichloropropane 142-28-9 - µg/L 0.5 U
1,4-Dichlorobenzene 106-46-7 75 µg/L 0.5 U
1-Chlorobutane 109-69-3 - µg/L 0.5 U
2,2-Dichloropropane 594-20-7 - µg/L 0.5 U
2-Butanone (Methyl Ethyl Ketone) 78-93-3 - µg/L 5 U
2-Chlorotoluene 95-49-8 - µg/L 0.5 U
2-Hexanone 591-78-6 - µg/L 2 U
2-Nitropropane 79-46-9 - µg/L 2 U
4-Chlorotoluene 106-43-4 - µg/L 0.5 U
4-Methyl-2-Pentanone (MIBK) 108-10-1 - µg/L 2 U
Acetone 67-64-1 - µg/L 5 U
Acrylonitrile 107-13-1 - µg/L 5 U
Allyl Chloride 107-05-1 - µg/L 0.5 U
Benzene 71-43-2 1 µg/L 0.5 U
Bromobenzene 108-86-1 - µg/L 0.5 U
Bromochloromethane 74-97-5 - µg/L 0.5 U
Bromodichloromethane 75-27-4 - µg/L 0.5 U
Bromoform 75-25-2 - µg/L 0.5 U
Bromomethane 74-83-9 - µg/L 0.5 U
Carbon Disulfide 75-15-0 - µg/L 0.5 U
Carbon Tetrachloride 56-23-5 2 µg/L 0.5 U
Chloroacetonitrile 107-14-2 - µg/L 10 U
Chlorobenzene 108-90-7 50 µg/L 0.5 U
Chloroethane 75-00-3 - µg/L 0.5 U
Chloroform 67-66-3 - µg/L 0.5 U
Chloromethane 74-87-3 - µg/L 0.5 U
cis-1,2-Dichloroethene 156-59-2 70 µg/L 0.5 U
cis-1,3-Dichloropropene 10061-01-5 - µg/L 0.5 U
Dibromochloromethane 124-48-1 - µg/L 0.5 U
Dibromomethane (Methylene bromide) 74-95-3 - µg/L 0.5 U

Dichlorodifluoromethane 75-71-8 - µg/L 1 U

Continued on Page 2

Sample ID

Date Sampled
Address
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TABLE 1
Summary of Off-Site Groundwater Analytical Results - Volatile Organic Compounds

January 2011
Former Ingersoll Rand Facility

Phillipsburg, New Jersey

437LOCK
437 Lock St.

1/17/2011

Analyte CAS-RN MCL Units

Sample ID

Date Sampled
Address

Ethyl Methacrylate 97-63-2 - µg/L 1 U
Ethylbenzene 100-41-4 700 µg/L 0.5 U
Hexachlorobutadiene 87-68-3 - µg/L 2 U
Hexachloroethane 67-72-1 - µg/L 0.5 U
Iodomethane 74-88-4 - µg/L 0.5 U
Isopropylbenzene 98-82-8 - µg/L 0.5 U
m&p-Xylenes 108-38-3 & 106-42-3 - µg/L 1 U
Methyl Acrylate 96-33-3 - µg/L 1 U
Methyl Acrylonitrile 126-98-7 - µg/L 0.5 U
Methyl methacrylate 80-62-6 - µg/L 2 U
Methyl tert-Butyl Ether (MTBE) 1634-04-4 70 µg/L 0.5 U
Methylene Chloride (DCM) 75-09-2 3 µg/L 0.5 U
Naphthalene 91-20-3 300 µg/L 0.5 U
n-Butylbenzene 104-51-8 - µg/L 0.5 U
n-Hexane 110-54-3 - µg/L 0.5 U
Nitrobenzene 98-95-3 - µg/L 50 U
n-Propylbenzene 103-65-1 - µg/L 0.5 U
o-Xylene 95-47-6 - µg/L 0.5 U
Pentachloroethane 76-01-7 - µg/L 0.5 U
p-Isopropyltoluene 99-87-6 - µg/L 0.5 U
Propionitrile 107-12-0 - µg/L 5 U
sec-Butylbenzene 135-98-8 - µg/L 0.5 U
Styrene 100-42-5 100 µg/L 0.5 U
tert-Butylbenzene 98-06-6 - µg/L 0.5 U
Tetrachloroethene 127-18-4 1 µg/L 0.5 U
Tetrahydrofuran 109-99-9 - µg/L 1 U
Toluene 108-88-3 1000 µg/L 0.5 U
Total Xylenes 1330-20-7 1000 µg/L 0.5 U
trans-1,2-Dichloro-2-butene 110-57-6 - µg/L 2 U
trans-1,2-Dichloroethene 156-60-5 100 µg/L 0.5 U
trans-1,3-Dichloropropene 10061-02-6 - µg/L 0.5 U
Trichloroethene 79-01-6 1 µg/L 0.5 U
Trichlorofluoromethane 75-69-4 - µg/L 1 U

Vinyl Chloride (Chloroethene) 75-01-4 2 µg/L 0.5 U

Notes:

RL = Reporting Limit
TICs = Tentatively Identified Compounds
ND = Not Detected
MCL = New Jersey Maximum Contaminant Level according to NJDEP Primary and Secondary 
Drinking Water Standards

U - Indicates that the analyte was not detected at or above the RL shown

CAS-RN = Chemical Abstract Service Registry Number
MDL = Method Detection Limit
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Attachment 2 
 

Schedule of Proposed Activities 



ID Task Name Start Duration Finish

1 Progress Reporting Mon 1/3/11 290 days Mon 2/13/12

2 Progress Reporting - 4th quarter 2010 Mon 1/3/11 20 days Mon 1/31/11

3 Progress Reporting - 1st quarter 2011 Fri 4/1/11 30 days Fri 5/13/11

4 Progress Reporting - 2nd quarter 2011 Fri 7/1/11 30 days Fri 8/12/11

5 Progress Reporting - 3rd quarter 2011 Mon 10/3/11 30 days Mon 11/14/11

6 Progress Reporting - 4th quarter 2011 Mon 1/2/12 30 days Mon 2/13/12

7 Soil Investigation and Remediation Fri 6/24/05 2043 days Wed 4/24/13

8 Cameron Area Lot 5 & 6 Fri 3/9/07 1208.94 days Wed 10/26/11

9 Submission of Lot 5 & 6 RAWPA Fri 3/9/07 0 days Fri 3/9/07

10 NJDEP Approval of the Lot 5 & 6 RAWPA Wed 10/17/07 0 days Wed 10/17/07

11 EPA Notification of PCB Activity Fri 10/26/07 0 days Fri 10/26/07

12 Surface Soil Quality Verification Sampling Fri 12/14/07 15 days Fri 1/4/08

13 Lot 5 & 6 Remedial implementation - Cap repair (Top Deck) Mon 5/26/08 120 days Mon 11/10/08

14 Town Negotiations for ROW area for Side Slope & Boundary work Tue 1/1/08 544 days Mon 2/1/10

15 Update Side Slope and Soil Capping Design Tue 2/2/10 19 days Mon 3/1/10

16 Lot 5 & 6 Remedial implementation - Side-slope & soil capping Thu 3/11/10 365 days Thu 8/4/11

17 Preparation and Submittal of Remedial Action Report (RAR) Mon 8/16/10 202 days Wed 10/26/11

18 Deed Notice Preparation and Filing Thu 12/23/10 90 days Wed 4/27/11

19 RAO Development and Submittal Thu 4/28/11 38 days Mon 6/20/11

20 Old Landfill (AOC-29) Wed 2/1/06 902 days Fri 7/17/09

21 Submission of the Old Landfill Remedial Action Work Plan Wed 2/1/06 0 days Wed 2/1/06

22 NJDEP RAWP Approval Wed 10/24/07 106 days Thu 3/20/08

25 Old Landfill Remedial Implementation Mon 11/5/07 313 days Thu 1/15/09

29 Preparation and Submittal of OLF Remedial Action Report Mon 1/5/09 139 days Fri 7/17/09

30 RAR Submittal Fri 7/17/09 0 days Fri 7/17/09

31 Foundry Area Tue 3/6/07 669 days Mon 9/28/09

32 Submission of Foundry Response and Foundry Area RI/RAWPA Tue 3/6/07 0 days Tue 3/6/07

33 NJDEP Approval of Foundry RAWPA Fri 2/8/08 0 days Fri 2/8/08

34 Foundry RA Implementation Mon 9/8/08 58 days Mon 12/29/08

35 Foundry RA Town approval for Boundary Work Fri 2/15/08 340 days Fri 6/5/09

36 Foundry RA Implementation at property boundary Fri 6/5/09 30 days Fri 7/17/09

37 Preparation of Foundry Remedial Action Report Tue 5/26/09 89 days Mon 9/28/09

38 RAR Submittal Mon 9/28/09 0 days Mon 9/28/09

39 Main Facility Area Fri 9/2/05 1993 days Wed 4/24/13

40 Submission of Main Facility Area SI/RI/RAWP Fri 9/2/05 0 days Fri 9/2/05

41 NJDEP Review of MFA SI/RI/RAWP Fri 9/2/05 1498 days Wed 6/1/11

42 Meeting with NJDEP Wed 6/22/11 1 day Thu 6/23/11

43 Prepare and Submit Supplemental Activities Workplan, if necessary Wed 6/1/11 90 days Wed 10/5/11

44 Conduct supplemental investigations, if necessary Wed 10/5/11 60 days Wed 12/28/11

45 Main Facility Area Remedial Action Implementation Wed 12/28/11 120 days Wed 6/13/12

46 Preparation and Submittal of MFA Remedial Action Report Wed 6/13/12 120 days Wed 11/28/12

47 Deed Notice Preparation and Filing Wed 11/28/12 60 days Wed 2/20/13

48 RAO Development and Submittal Wed 2/20/13 45 days Wed 4/24/13

49 Inverse Ponds Wed 1/31/07 1522 days Fri 11/30/12

50 Stream Encroachment Permit Application Submittal Wed 1/31/07 0 days Wed 1/31/07

51 New LURP application submittal for Stream Encroachment Permit Fri 6/29/07 0 days Fri 6/29/07

52 NJDEP-LURP Approval of SE Permit Mon 10/22/07 0 days Mon 10/22/07

53 Install New Storm water Conveyance Mon 11/19/07 85 days Mon 3/17/08

54 Submission of AOC-31 Remedial Action Work Plan Fri 8/24/07 0 days Fri 8/24/07

55 NJDEP Review (and anticipated approval) of AOC-31 RAWP Fri 8/24/07 1000 days Fri 6/24/11

56 Inverse Pond Remedial Activities Fri 8/5/11 120 days Fri 1/20/12

57 Preparation and Submittal of RAR Fri 1/20/12 120 days Fri 7/6/12

58 Deed Notice Preparation and Filing Fri 7/6/12 60 days Fri 9/28/12

59 RAO Development and Submittal Fri 9/28/12 45 days Fri 11/30/12

60 Cameron Lot 4.01 Mon 3/5/07 1164.94 days Fri 8/19/11

61 Submission of Lot 4.01 Remedial Investigation Work Plan Mon 3/5/07 0 days Mon 3/5/07

62 NJDEP Review (and anticipated approval) of the Lot 4.01 RIWP Fri 3/9/07 1100 days Fri 5/27/11

63 Lot 4.01 RIWP Implementation Mon 6/20/11 45 days Fri 8/19/11

64 Lot 4.01 RAWP Implementation Mon 6/20/11 45 days Fri 8/19/11

65 Farm and Undeveloped Area Fri 12/30/05 1400 days Fri 5/13/11

66 Submission of Farm SI Report Fri 12/30/05 0 days Fri 12/30/05

67 NJDEP Review (and anticipated approval) of Farm SI Report Fri 12/30/05 1400 days Fri 5/13/11

68 Lot 7.06 & Lot 7.07 Fri 6/24/05 1676 days Mon 11/28/11

69 Submission of Lot 7.06 & 7.07 SI/RI/RAWP Fri 6/24/05 0 days Fri 6/24/05

70 NJDEP Review of Lot 7.06 & 7.07 SI/RI/RAWP Fri 6/24/05 1510 days Fri 4/8/11

71 Submission of RIWP Plan for Lot 7.07 Surface soil characterization Sat 7/7/07 0 days Sat 7/7/07

72 NJDEP Review (and anticipated approval) of Lot 7.07 RIWP Mon 7/9/07 1020 days Mon 6/6/11

73 Conduct surface verification sampling Mon 6/27/11 20 days Mon 7/25/11

74 Preparation and Submittal of updated RI/RAWP Mon 7/25/11 45 days Mon 9/26/11

75 Prepare and Submit Lot 7.07 Remedial Action Report / Deed Notice Mon 9/26/11 45 days Mon 11/28/11

76 Eastern Facility Area Mon 9/4/06 1624.94 days Mon 11/26/12

77 Lot 7.02 Delineation Soil Sampling Mon 9/4/06 20 days Mon 10/2/06

78 Conduct Lot 7.01 Soil Investigation Mon 2/12/07 5 days Mon 2/19/07

79 Complete EFA Delineation Mon 2/18/08 30 days Mon 3/31/08

80 Prepare and Submit SI/RI for EFA Mon 3/31/08 739.94 days Mon 1/31/11

81 Development of Remedial Action WorkPlan Mon 1/31/11 90 days Mon 6/6/11

82 Remedial Implementation Mon 6/6/11 120 days Mon 11/21/11

83 Preparation and Submittal of RAR Mon 11/21/11 160 days Mon 7/2/12

84 Deed Notice Preparation and Filing Mon 7/2/12 60 days Mon 9/24/12

85 RAO Development and Submittal Mon 9/24/12 45 days Mon 11/26/12

86 Offsite Foundry Sand Mon 6/5/06 1296 days Tue 5/24/11

87 Offsite delineation of FSDF Mon 6/5/06 104 days Fri 10/27/06

88 Submission of the Offsite FSDF Remedial Investigation Report Mon 3/5/07 0 days Mon 3/5/07

89 NJDEP review (and anticipated approval) of Offsite FSDF RI Report Tue 3/6/07 1100 days Tue 5/24/11

90 Groundwater Mon 1/17/05 2147 days Wed 4/10/13

91 Recovery System Operations and Maintenance Thu 1/1/09 1050 days Thu 1/10/13

92 GW Gauging and Sampling Mon 4/3/06 1725 days Mon 11/12/12

110 Well Installation (Offsite delineation) Wed 9/15/10 100 days Wed 2/2/11

111 Offsite Residential Potable Well Sampling Mon 11/10/08 1152 days Wed 4/10/13

125 Submission of Annual Groundwater Monitoring Report Mon 1/17/05 0 days Mon 1/17/05

126 NJDEP Groundwater meeting 2 Mon 8/1/11 0 days Mon 8/1/11

127 NJDEP Review of Groundwater Reports Mon 1/17/05 1820 days Mon 1/9/12
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